# **Untitled Gantt Project**

http://

Project manager

**Project dates** Aug 30, 2024 - Dec 7, 2024

Completion0%Tasks87Resources5

#### 2

## Tasks

Name	Begin date	End date				
Iteration 1	8/30/24	9/20/24				
Analysis	8/30/24	9/5/24				
project vision	8/30/24	9/5/24				
team assembly	8/30/24	9/5/24				
infrastructure initialization	8/30/24	9/5/24				
requirements analysis	8/30/24	9/5/24				
use cases	8/30/24	9/5/24				
traceability matrix	8/30/24	9/5/24				
system sequence diagrams	8/30/24	9/5/24				
system operations	8/30/24	9/5/24				
wireframes	8/30/24	9/5/24				
domain model	8/30/24	9/5/24				
presentation and reporting	8/30/24	9/5/24				
Design	9/6/24	9/12/24				
design model	9/6/24	9/12/24				
sequence diagrams	9/6/24	9/12/24				
package diagrams	9/6/24	9/12/24				
GRAPS patterns	9/6/24	9/12/24				
test coverage	9/6/24	9/12/24				
prototyping	9/6/24	9/12/24				
presentation and reporting	9/6/24	9/12/24				
Implementation	9/13/24	9/20/24				
backend	9/13/24	9/20/24				
user interface	9/13/24	9/20/24				
user input validation	9/13/24	9/20/24				
imports/exports	9/13/24	9/20/24				
unit-testing	9/13/24	9/20/24				
documentation	9/13/24	9/20/24				
presentation and reporting	9/13/24	9/20/24				
Iteration 2	9/23/24	10/25/24				
Analysis	9/23/24	10/2/24				
project vision	9/23/24	10/2/24				
team assembly	9/23/24	10/2/24				
infrastructure initialization	9/23/24	10/2/24				
requirements analysis	9/23/24	10/2/24				
use cases	9/23/24	10/2/24				
traceability matrix	9/23/24	10/2/24				
system sequence diagrams	9/23/24	10/2/24				
system operations	9/23/24	10/2/24				
wireframes	9/23/24	10/2/24				
domain model	9/23/24	10/2/24				
presentation and reporting	9/23/24	10/2/24				

#### 3

## Tasks

Name	Begin date	End date
Design	10/3/24	10/14/24
design model	10/3/24	10/14/24
sequence diagrams	10/3/24	10/14/24
package diagrams	10/3/24	10/14/24
GRAPS patterns	10/3/24	10/14/24
test coverage	10/3/24	10/14/24
prototyping	10/3/24	10/14/24
presentation and reporting	10/3/24	10/14/24
Implementation	10/15/24	10/25/24
backend	10/15/24	10/25/24
user interface	10/15/24	10/25/24
user input validation	10/15/24	10/25/24
imports/exports	10/15/24	10/25/24
unit-testing	10/15/24	10/25/24
documentation	10/15/24	10/25/24
presentation and reporting	10/15/24	10/25/24
Iteration 3	10/28/24	12/6/24
Analysis	10/28/24	11/8/24
project vision	10/28/24	11/8/24
team assembly	10/28/24	11/8/24
infrastructure initialization	10/28/24	11/8/24
requirements analysis	10/28/24	11/8/24
use cases	10/28/24	11/8/24
traceability matrix	10/28/24	11/8/24
system sequence diagrams	10/28/24	11/8/24
system operations	10/28/24	11/8/24
wireframes	10/28/24	11/8/24
domain model	10/28/24	11/8/24
presentation and reporting	10/28/24	11/8/24
Design	11/11/24	11/22/24
design model	11/11/24	11/22/24
sequence diagrams	11/11/24	11/22/24
package diagrams	11/11/24	11/22/24
GRAPS patterns	11/11/24	11/22/24
test coverage	11/11/24	11/22/24
prototyping	11/11/24	11/22/24
presentation and reporting	11/11/24	11/22/24
Implementation	11/25/24	12/6/24
backend	11/25/24	12/6/24
user interface	11/25/24	12/6/24
user input validation	11/25/24	12/6/24
imports/exports	11/25/24	12/6/24

# Tasks

Name	Begin date	End date	
unit-testing	11/25/24	12/6/24	
documentation	11/25/24	12/6/24	
presentation and reporting	11/25/24	12/6/24	

## Resources

Name	Default role
Samuel Choi	Team Lead
Kirby Dyson	Analyst
Candor Miller	Tester
Eugene Pak	Developer
Aiden Grajo	Developer

#### Gantt Chart

Ganti	Olla	וונ																	
GANTT project	52	$\Rightarrow$	2024								2025								
Name	Begin date	End date	March	April	May	June	July	August	September October	r November Dece	mber January	February	March	April	May	June	July	August	September October
Iteration 1	8/30/24	9/20/24							_										
Analysis	8/30/24	9/5/24							<b>7</b>										
Design	9/6/24	9/12/24							<b>P</b>										
Implementation	9/13/24	9/20/24																	
Iteration 2	9/23/24	10/25/24							<del></del>	•									
Analysis	9/23/24	10/2/24																	
Design	10/3/24	10/14/24																	
Implementation	10/15/24	10/25/24							-	•									
Iteration 3	10/28/24	12/6/24																	
Analysis	10/28/24	11/8/24																	
Design	11/11/24	11/22/24																	

# Resources Chart

